

RISK ASSESSMENT DOCUMENT

Document Information

Document Title: Risk Assessment Document

Project: Organize a Professional Digital Filing System

Document Type: Reference Document

Version: 1.0

Prepared By: Omondi Mbara

Date: 5 July 2026

Table of Contents

1. Introduction
 2. Purpose
 3. Project Overview
 4. Risk Assessment Objectives
 5. Risk Management Process
 6. Risk Categories
 7. Risk Assessment Matrix
 8. Identified Project Risks
 9. Risk Mitigation Strategies
 10. Risk Monitoring and Review
 11. Roles and Responsibilities
 12. Risk Response Plan
 13. Best Practices
 14. Related Documents
 15. Conclusion
-

1. Introduction

Every project is exposed to risks that may affect its successful completion, quality, schedule, or long-term sustainability. Identifying potential risks early and implementing appropriate control measures helps minimize disruptions and improves project outcomes.

The **Professional Digital Filing System** involves creating, organizing, maintaining, securing, and presenting digital documents. This project requires a structured approach to identifying and managing risks that may impact documentation, file management, backups, security, and overall project performance.

2. Purpose

The purpose of this document is to identify potential risks associated with the **Professional Digital Filing System**, evaluate their possible impact and likelihood, and establish appropriate mitigation and response strategies to reduce their effects.

3. Project Overview

The **Professional Digital Filing System** is designed to improve digital document organization through standardized folder structures, file naming conventions, documentation standards, backup procedures, project maintenance, and portfolio development.

Risk assessment supports the project by helping to anticipate possible issues before they occur and by providing strategies for prevention and recovery.

4. Risk Assessment Objectives

The objectives of this risk assessment are to:

- Identify potential project risks.
 - Evaluate the likelihood of each risk.
 - Assess the impact of identified risks.
 - Develop appropriate mitigation strategies.
 - Reduce project disruptions.
 - Improve project reliability.
 - Protect project information.
 - Support informed decision-making.
 - Promote continuous project improvement.
-

5. Risk Management Process

The project follows a structured risk management process consisting of the following stages:

Step 1 – Risk Identification

Identify events that could negatively affect the project.

Step 2 – Risk Analysis

Determine:

- The likelihood of occurrence.
 - The potential impact.
 - The overall level of risk.
-

Step 3 – Risk Evaluation

Prioritize identified risks according to their severity.

Step 4 – Risk Mitigation

Develop preventive actions to reduce the likelihood or impact of each risk.

Step 5 – Risk Monitoring

Review risks regularly throughout the project lifecycle and update mitigation measures where necessary.

6. Risk Categories

The project risks are grouped into the following categories:

- Technical Risks

- Operational Risks
- Documentation Risks
- Security Risks
- Backup and Recovery Risks
- Human Error Risks
- Hardware Risks
- Software Risks
- Internet Connectivity Risks
- Project Management Risks

7. Risk Assessment Matrix

Likelihood	Description
Low	Unlikely to occur
Medium	May occur occasionally
High	Likely to occur
Impact	Description
Low	Minimal effect on the project
Medium	Moderate disruption requiring corrective action
High	Significant impact that could delay or compromise the project

8. Identified Project Risks

Risk	Likelihood	Impact	Mitigation Strategy
Accidental file deletion	Medium	High	Maintain regular backups and enable file recovery
Hardware failure	Medium	High	Use external backups and cloud storage
Data corruption	Low	High	Verify backups and maintain multiple file copies
Duplicate files	High	Medium	Follow file naming conventions and perform regular reviews
Incorrect folder organization	Medium	Medium	Follow the approved folder structure guide
Loss of backup media	Low	High	Store backups in multiple secure locations
Malware or virus infection	Medium	High	Install and update antivirus software regularly
Unauthorized file access	Low	High	Apply passwords and access controls

Risk	Likelihood	Impact	Mitigation Strategy
Cloud synchronization failure	Medium	Medium	Monitor synchronization status and maintain offline backups
Internet connectivity issues	Medium	Low	Maintain local copies of project files
Software compatibility issues	Medium	Medium	Use supported software versions and test documents
Documentation errors	Medium	Medium	Conduct regular proofreading and quality reviews
GitHub publishing errors	Low	Medium	Review repository before publishing and verify uploads
LinkedIn portfolio errors	Low	Low	Review profile information before publishing
Power interruption	Medium	Medium	Save work frequently and use a UPS where available

9. Risk Mitigation Strategies

The following strategies should be implemented throughout the project:

Data Protection

- Perform scheduled backups.
 - Maintain multiple backup locations.
 - Test backup recovery regularly.
-

Document Management

- Follow approved naming conventions.
 - Maintain standardized folder structures.
 - Review documentation periodically.
 - Remove duplicate files.
-

Information Security

- Use antivirus software.
- Enable system firewalls.
- Protect cloud storage accounts.

- Restrict unauthorized access.
 - Use strong passwords.
-

Quality Assurance

- Review documents before publication.
 - Verify formatting consistency.
 - Test hyperlinks.
 - Confirm file accessibility.
-

Project Maintenance

- Conduct regular maintenance reviews.
 - Update documentation promptly.
 - Archive obsolete files.
 - Monitor project quality.
-

10. Risk Monitoring and Review

Risk assessments should be reviewed:

- Before project implementation.
- Monthly during project maintenance.
- After significant project updates.
- Following any major incident.
- Before publishing documentation.
- Before updating GitHub or LinkedIn.

Review findings should be documented and corrective actions implemented where necessary.

11. Roles and Responsibilities

Project Owner

Responsible for:

- Identifying project risks.
 - Reviewing risk assessments.
 - Implementing mitigation strategies.
 - Monitoring project quality.
 - Maintaining project documentation.
-

Users

Responsible for:

- Following established procedures.
 - Reporting identified risks.
 - Protecting project information.
 - Maintaining organized files.
 - Supporting backup activities.
-

12. Risk Response Plan

If a risk occurs:

1. Identify the issue.
 2. Assess its impact.
 3. Contain the problem.
 4. Recover affected files if necessary.
 5. Implement the appropriate corrective action.
 6. Verify successful recovery.
 7. Update project documentation if required.
 8. Review preventive measures to reduce recurrence.
-

13. Best Practices

Follow these recommendations:

- Conduct regular risk assessments.
- Maintain updated backups.
- Follow project procedures consistently.
- Keep documentation current.
- Monitor system performance.

- Protect sensitive information.
 - Review project files periodically.
 - Train users on project procedures.
 - Maintain version control.
 - Continuously improve risk management practices.
-

14. Related Documents

- Project Requirements Document
 - Project Objectives Document
 - Project Scope Document
 - Resources and Tools Document
 - Project Proposal
 - Project Plan
 - Project Report
 - User Guide
 - Backup and Recovery Guide
 - Project Maintenance Guide
 - Troubleshooting Guide
 - File Backup and Recovery Procedure
 - GitHub Repository Guide
 - LinkedIn Portfolio Guide
-

15. Conclusion

The **Risk Assessment Document** provides a structured approach to identifying, evaluating, and managing risks that may affect the **Professional Digital Filing System**. Through proactive planning, continuous monitoring, and effective mitigation strategies, the project can minimize disruptions, protect valuable information, and maintain high standards of quality and reliability.

By implementing the recommendations contained in this document, users can strengthen project resilience, safeguard digital assets, support business continuity, and ensure the long-term success and sustainability of the Professional Digital Filing System.