

PROJECT SCOPE DOCUMENT

Document Information

Document Title: Project Scope Document

Project: Organize a Professional Digital Filing System

Document Type: Reference Document

Version: 1.0

Prepared By: Omondi Mbara

Date: 5 July 2026

Table of Contents

1. Introduction
 2. Purpose
 3. Project Overview
 4. Scope Statement
 5. Project Goals
 6. In-Scope Activities
 7. Out-of-Scope Activities
 8. Project Deliverables
 9. Project Boundaries
 10. Assumptions
 11. Constraints
 12. Scope Management
 13. Scope Verification
 14. Scope Change Management
 15. Related Documents
 16. Conclusion
-

1. Introduction

A well-defined project scope establishes the boundaries of a project by identifying the work to be completed and the deliverables to be produced. It ensures that all project activities remain

focused on achieving the intended objectives while preventing unnecessary work and scope creep.

The **Professional Digital Filing System** project is designed to develop a structured, organized, secure, and professional digital environment for managing project documentation and related files. This document defines the project's scope, deliverables, limitations, and management approach.

2. Purpose

The purpose of this document is to define the scope of the **Professional Digital Filing System** by specifying what is included, what is excluded, and the boundaries within which the project will be developed, implemented, maintained, and evaluated.

3. Project Overview

The **Professional Digital Filing System** is a comprehensive project focused on organizing digital information using standardized folder structures, file naming conventions, documentation standards, operating procedures, templates, and best practices.

The project also incorporates backup and recovery strategies, project maintenance procedures, troubleshooting guidance, GitHub repository management, and LinkedIn portfolio development to create a professional and sustainable digital records management system.

4. Scope Statement

The project encompasses the planning, creation, organization, documentation, maintenance, and presentation of a professional digital filing system.

The scope includes establishing standardized methods for:

- Organizing digital documents.
- Managing project files.
- Creating professional documentation.
- Implementing file naming standards.
- Maintaining folder structures.
- Performing backups and recovery.

- Managing project updates.
 - Publishing project documentation on GitHub.
 - Showcasing the completed project through LinkedIn.
 - Supporting long-term project maintenance.
-

5. Project Goals

The project seeks to:

- Develop a structured digital filing system.
 - Improve document organization.
 - Enhance file accessibility.
 - Protect project information.
 - Standardize documentation.
 - Promote efficient file retrieval.
 - Support professional presentation.
 - Demonstrate digital records management skills.
 - Build a professional project portfolio.
-

6. In-Scope Activities

The following activities are included within the scope of this project.

Documentation

- Project Proposal
 - Project Plan
 - Project Report
 - User Guide
 - Reference Documents
 - Standard Operating Procedures
 - Templates
 - Checklists
 - Forms
-

File Organization

- Folder creation
 - Folder organization
 - File categorization
 - Document classification
 - Archive management
 - Duplicate file management
-

Documentation Standards

- File naming conventions
 - Document numbering
 - Version control
 - Document formatting
 - Document templates
-

Backup and Security

- Backup procedures
 - Recovery procedures
 - Backup verification
 - Security practices
 - File permissions
 - Data protection
-

Project Maintenance

- Updating documentation
 - Maintaining folder structures
 - Version management
 - Continuous improvement
 - Troubleshooting
 - Quality reviews
-

Portfolio Development

- GitHub repository creation

- Repository organization
 - README development
 - LinkedIn portfolio preparation
 - Project screenshots
 - Professional project presentation
-

7. Out-of-Scope Activities

The following activities are not included in this project.

- Software application development.
 - Database design and implementation.
 - Website development.
 - Mobile application development.
 - Network administration.
 - Server configuration.
 - Cybersecurity penetration testing.
 - Financial management systems.
 - Human resource management systems.
 - Physical records management.
 - Enterprise document management software implementation.
 - Artificial intelligence system development.
 - Business process automation beyond file organization.
-

8. Project Deliverables

The project will produce the following deliverables:

- Organized folder structure.
- Professional documentation.
- Standard Operating Procedures.
- User Guides.
- Reference Documents.
- Templates.
- Reports.
- Sample files.
- Screenshots.
- Backup documentation.
- Maintenance documentation.
- Troubleshooting documentation.

- GitHub repository.
 - LinkedIn portfolio.
 - Project presentation.
-

9. Project Boundaries

The project boundaries include:

- Digital document organization only.
- Electronic file management.
- Personal and educational project documentation.
- Professional portfolio development.
- Standard desktop computing environment.
- Microsoft Office document creation.
- PDF document generation.
- Cloud storage integration where applicable.

The project does not extend beyond the management of digital project files.

10. Assumptions

The project assumes that:

- Microsoft Windows is available.
 - Microsoft Office applications are installed.
 - Internet access is available.
 - Users possess basic computer literacy.
 - Cloud storage services are accessible.
 - Adequate storage capacity is available.
 - Backup devices are available.
 - GitHub and LinkedIn accounts can be created.
-

11. Constraints

The project may be affected by:

- Limited storage capacity.

- Internet connectivity.
- Available hardware resources.
- Software compatibility.
- Time limitations.
- User experience.
- Device performance.
- Available cloud storage capacity.

These constraints should be considered throughout project implementation.

12. Scope Management

Project scope should be managed by:

- Following approved documentation standards.
- Adhering to established folder structures.
- Using standardized templates.
- Reviewing deliverables regularly.
- Preventing unnecessary additions.
- Maintaining version control.
- Updating project documentation consistently.
- Conducting periodic project reviews.

Any activity outside the approved scope should be evaluated before implementation.

13. Scope Verification

Scope verification should confirm that:

- All planned deliverables have been completed.
- Documentation meets quality standards.
- Folder structures follow approved designs.
- File naming conventions are consistently applied.
- Procedures are complete.
- Guides are professionally formatted.
- Backups have been implemented.
- Portfolio materials are complete.
- Project objectives have been achieved.

Verification should be performed before project completion.

14. Scope Change Management

Any proposed changes to the project scope should follow this process:

1. Identify the proposed change.
2. Document the reason for the change.
3. Evaluate the impact on the project.
4. Assess resource requirements.
5. Obtain approval before implementation.
6. Update project documentation.
7. Revise affected deliverables.
8. Communicate the approved changes.
9. Update version information where necessary.

Maintaining controlled scope changes helps ensure project quality, consistency, and timely completion.

15. Related Documents

- Project Requirements Document
 - Project Objectives Document
 - Project Proposal
 - Project Plan
 - Project Report
 - User Guide
 - Document Management Guide
 - Digital Filing Best Practices Guide
 - Folder Structure Guide
 - File Naming Convention Guide
 - Backup and Recovery Guide
 - Project Maintenance Guide
 - Troubleshooting Guide
 - GitHub Repository Guide
 - LinkedIn Portfolio Guide
-

16. Conclusion

The **Project Scope Document** defines the boundaries and deliverables of the **Professional Digital Filing System**, ensuring that all project activities remain focused on achieving clearly defined objectives. By outlining what is included, what is excluded, and how changes will be managed, this document provides a framework for effective planning, execution, and control.

Following the defined scope promotes consistency, minimizes unnecessary work, supports efficient resource utilization, and contributes to the successful completion of a professional, well-organized, and sustainable Digital Filing System that demonstrates best practices in digital records management and technical documentation.