

PROJECT PROPOSAL

Document Information

Document Title: Project Proposal

Project: Organize a Professional Digital Filing System

Document Type: Report

Version: 1.0

Prepared By: Omondi Mbara

Date: 5 July 2026

Table of Contents

1. Introduction
 2. Background
 3. Problem Statement
 4. Project Justification
 5. Project Goal
 6. Project Objectives
 7. Project Scope
 8. Expected Deliverables
 9. Methodology
 10. Resources Required
 11. Project Timeline Summary
 12. Expected Benefits
 13. Risks and Mitigation
 14. Success Criteria
 15. Conclusion
-

1. Introduction

The increasing use of digital documents in educational, professional, and personal environments has created the need for effective document organization and management. Poorly organized files can lead to loss of information, duplication of documents, reduced productivity, and difficulty in retrieving important records.

The **Professional Digital Filing System** project aims to develop a structured and standardized approach to organizing digital documents using clearly defined folder structures, file naming conventions, documentation standards, backup strategies, and professional portfolio practices. The project demonstrates best practices in digital records management while providing practical experience in organizing and maintaining electronic files.

2. Background

Organizations and individuals generate large volumes of digital documents every day. Without a systematic filing system, managing these documents becomes increasingly difficult, resulting in misplaced files, duplicate documents, inconsistent naming, and inefficient retrieval processes.

This project addresses these challenges by developing a comprehensive digital filing system that promotes consistency, security, accessibility, and long-term document management. It also provides complete documentation, standard operating procedures, user guides, templates, and supporting reference materials.

3. Problem Statement

Many digital filing systems suffer from poor organization due to:

- Inconsistent folder structures.
- Poor file naming practices.
- Duplicate files.
- Inadequate backup procedures.
- Lack of documentation.
- Difficulty locating important documents.
- Limited standardization of document management practices.

These challenges reduce productivity, increase the risk of data loss, and make information management inefficient.

4. Project Justification

Developing a professional digital filing system offers several advantages:

- Improves document organization.
 - Enhances file accessibility.
 - Supports efficient document retrieval.
 - Reduces duplication of files.
 - Protects information through proper backup strategies.
 - Encourages standardized documentation practices.
 - Demonstrates professional project management skills.
 - Provides a valuable portfolio project showcasing documentation and organizational expertise.
-

5. Project Goal

The goal of this project is to design and implement a comprehensive **Professional Digital Filing System** that promotes effective digital document organization, standardized documentation, secure backup management, and professional portfolio presentation.

6. Project Objectives

The project aims to:

- Design a logical digital folder structure.
 - Establish standardized file naming conventions.
 - Develop comprehensive project documentation.
 - Create standard operating procedures for file management.
 - Develop user guides for system users.
 - Prepare reference documents supporting project implementation.
 - Create reusable document templates.
 - Implement reliable backup and recovery procedures.
 - Establish quality assurance processes.
 - Publish the completed project on GitHub.
 - Showcase the project through a professional LinkedIn portfolio.
-

7. Project Scope

The project includes:

In Scope

- Digital folder organization.
- Document management.
- Standard operating procedures.
- User guides.
- Reference documents.
- Templates.
- Backup and recovery planning.
- Quality assurance documentation.
- GitHub repository development.
- LinkedIn portfolio development.
- Project presentation.

Out of Scope

- Development of custom document management software.
 - Database implementation.
 - Cloud infrastructure development.
 - Enterprise document management systems.
 - Multi-user network administration.
-

8. Expected Deliverables

The project will produce the following deliverables:

Reports

- Project Proposal
- Project Plan
- Project Report

Procedures

- Document Filing Procedure
- Saving Files Procedure
- File Retrieval Procedure

- File Backup and Recovery Procedure
- Archive Management Procedure
- Duplicate File Management Procedure
- File Permission Management Procedure
- Screenshot Capture Procedure
- Folder Creation Procedure
- File Organization Procedure
- GitHub Publishing Procedure

User Guides

- User Guide
- Folder Structure Guide
- File Naming Convention Guide
- Digital Filing Best Practices Guide
- Document Management Guide
- GitHub Repository Guide
- LinkedIn Portfolio Guide
- Backup and Recovery Guide
- Project Maintenance Guide
- Troubleshooting Guide

Reference Documents

- Project Requirements
- Project Objectives
- Project Scope
- Resources and Tools
- Risk Assessment
- Quality Assurance Checklist
- Project Timeline
- Project Deliverables Checklist
- Glossary of Terms

Templates

- Report Template
- Procedure Template
- User Guide Template
- Reference Template
- Checklist Template
- Meeting Notes Template
- Risk Register Template
- Change Log Template

Additional deliverables include:

- GitHub Repository
 - LinkedIn Portfolio
 - Project Presentation
 - Screenshots
 - Sample Files
-

9. Methodology

The project will be completed using the following approach:

Phase 1 – Planning

- Define project objectives.
- Identify requirements.
- Prepare project documentation.

Phase 2 – Design

- Design folder structure.
- Develop file naming standards.
- Prepare document templates.

Phase 3 – Development

- Create reports.
- Develop procedures.
- Write user guides.
- Prepare reference documents.

Phase 4 – Verification

- Perform quality assurance.
- Verify documentation.
- Test folder organization.
- Confirm backup procedures.

Phase 5 – Publication

- Create GitHub repository.
- Upload documentation.
- Develop LinkedIn portfolio.

- Present the completed project.
-

10. Resources Required

The project requires:

Hardware

- Laptop or desktop computer.
- External storage device.
- USB flash drive.
- Internet connection.

Software

- Microsoft Word.
- Microsoft Excel.
- Microsoft PowerPoint.
- PDF software.
- Git.
- GitHub Desktop.
- Web browser.

Online Resources

- GitHub.
 - LinkedIn.
 - Cloud storage services.
 - Learning resources.
-

11. Project Timeline Summary

Phase	Estimated Duration
Planning	2 Days
Design	2 Days
Documentation	15 Days
Procedures	8 Days

Phase	Estimated Duration
User Guides	8 Days
Reference Documents	7 Days
Templates	4 Days
Quality Assurance	2 Days
GitHub Publication	2 Days
Portfolio Development	1 Day
Final Presentation	1 Day

Estimated Total Duration: Approximately 50 Days

12. Expected Benefits

Successful completion of this project will:

- Improve digital document organization.
 - Increase productivity.
 - Reduce document duplication.
 - Improve file retrieval efficiency.
 - Strengthen data protection through backups.
 - Demonstrate technical documentation skills.
 - Enhance project management experience.
 - Build a professional GitHub portfolio.
 - Strengthen professional LinkedIn presence.
 - Provide a reusable document management framework.
-

13. Risks and Mitigation

Risk	Mitigation Strategy
File loss	Maintain regular backups
Hardware failure	Use cloud and external backups
Duplicate files	Apply naming conventions
Documentation errors	Perform quality reviews
Unauthorized access	Use passwords and access controls
Schedule delays	Monitor project progress regularly

14. Success Criteria

The project will be considered successful if:

- All planned deliverables are completed.
 - Documentation is professionally formatted.
 - Folder structure is organized and consistent.
 - File naming standards are implemented.
 - Backup procedures are operational.
 - Quality assurance requirements are satisfied.
 - GitHub repository is published successfully.
 - LinkedIn portfolio is updated with the completed project.
 - The project can serve as a professional portfolio demonstrating digital filing and documentation skills.
-

15. Conclusion

The **Professional Digital Filing System** project provides a structured approach to organizing, managing, and maintaining digital documents using industry-recognized documentation and records management practices. Through the development of comprehensive reports, procedures, user guides, reference documents, templates, and supporting resources, the project establishes a sustainable framework for efficient digital document management.

Upon completion, the project will not only improve file organization and information accessibility but also demonstrate professional competencies in technical writing, digital records management, project documentation, quality assurance, and portfolio development. The final deliverables will serve as a practical reference for future document management initiatives and as a showcase of professional skills through GitHub and LinkedIn.